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Introduction 
 
To the Members of the Board of Education 
Troup County School District 
LaGrange, Georgia  
 
Georgia Code Section 20-2-491 requires public school systems to obtain continuing performance audits 
for expenditure of sales tax for capital outlays if the tax generates $5 million or more annually.  The 
independent performance audit shall: 
 

1. Include a goal of ensuring, to the maximum extent possible, that the tax funds are expended 
efficiently and economically so as to ensure that the School District receives maximum benefit 
from the dollars collected. 

2. Provide for issuance of periodic reports, not less than once annually, with respect to the extent to 
which tax funds are expended efficiently and economically as described in item 1 above. 

3. Provide for issuance of periodic public recommendations, not less than annually for 
improvements in meeting the goal specified in item 1 above. 

 
SPLOST, or “Special Purpose Local Option Sales Tax,” is a referendum voted and approved by Troup 
County voters in which one percent is added to the local sales tax for the purpose of funding Troup 
County School District (the “School District”) building and renovation projects that would otherwise 
require financing through increasing residents’ property taxes.  SPLOST funds are also available for 
retiring general obligation bond debts incurred with respect only to capital outlay projects and to issue 
new general obligation bonds for specific capital outlay projects to be paid with SPLOST funds. 

 

The School District works under the direction of the Troup County Board of Education (“the “Board”) 
and its superintendent, and the projects selected for SPLOST funding are chosen by the Board.   
 
The Troup County School District had one SPLOST program (2011) during the period covered by this 
audit report from July 1, 2014 to June 30, 2015.  The 2011 SPLOST funds are to be used together with 
other available funds, to be applied toward the costs of (1) acquiring additional real property for future 
school expansions; (2) elementary school, middle school and/or high school modifications, (3) additions 
to, renovations of, repairs and improvements to and equipping of existing educational buildings, 
properties and facilities of the School District, including without limitation, classroom additions, 
physical educational facilities and improvements, and resurfacing and parking facilities; (4) 
technology/software upgrades and additions, infrastructure, textbooks and equipment; (5) additional 
school buses; (6) and paying expenses incident thereto, including payment of any capitalized interest. 
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Audit Scope, Objectives, and Methodology 
 
Audit Scope 
 
Mauldin & Jenkins was engaged to conduct a performance audit of the SPLOST program.  The audit 
focused on the School District’s compliance with state and local laws and mandates and the receipt and 
expenditure of sales tax proceeds for allowable SPLOST educational purposes. 
 
The audit covers the SPLOST program from July 1, 2014 to June 30, 2015.  From a listing of all 
disbursements made during the specified time frame, we selected sixty (60) disbursements to test, 
totaling $5,713,624 (35.3%) of the total disbursements, which amounted to $16,173,417 for the audit 
period. 

Audit Objectives 
 
The overall objective of the performance audit was to evaluate whether the tax funds are expended 
efficiently and economically so that the School District is receiving maximum benefit from the dollars 
collected.  The specific audit objectives were: 
 
 To determine whether the schedule of projects adheres to the approved resolution adopted by the 

Troup County Board of Education, 
 To determine that the reporting effectiveness between the School District and the Board of 

Education communicates the status of capital outlay projects to ensure that legislative, 
regulatory, and organizational goals and objectives are achieved, 

 To determine the reliability of the monitoring function to verify that actual project expenditures 
are not exceeding budgeted amounts, 

 To determine whether there is an effective means of monitoring program performance within a 
projected timeline, to evaluate the validity of expenditures, and to evaluate the timely 
completion of each capital project, 

 To determine the reliability, validity or relevance of financial analyses to verify that cash flows 
conform to forecasted projections by project and priority, and that intended economic results are 
accomplished, 

 To determine whether effective procedures exist to verify that design and construction of capital 
projects adhere to applicable quality control standards, 

 To determine the effectiveness of financial controls in place to ensure that the receipt and 
disbursement of tax revenue funds are in compliance with applicable laws and regulations, and 

 To determine whether management of the School District is following Board approved 
procurement policies and procedures.  

 
Audit Methodology 
 
We conducted this performance audit in accordance with generally accepted government auditing 
standards.  Those standards require that we plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives.  
We believe that the evidence obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives.   
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To ensure that the SPLOST performance audit is adequately planned, performed and supervised, we 
performed the following steps: 
 
Planning 
 
Prior to the conduct of the audit, we determined mutual expectations in performing the engagement and 
meeting time lines.  We discussed policies and procedures, methodologies, and other relevant aspects of 
the School District’s SPLOST program with relevant staff.  We requested various schedules from the 
School District’s staff and discussed with them the date the fieldwork was expected to begin. 
 
Preliminary Analytical Review 
 
The preliminary analytical review provided direction to our audit approach.  In this analysis, we 
developed expectations related to projects, program documentation, key personnel, program 
organization, and account balances and relationships among those account balances.  During the audit, 
tests were designed to confirm the expectations developed during our preliminary analytical review.  
We also performed a preliminary analytical review to analyze the laws governing SPLOST funds and to 
identify in advance the critical audit risk areas. 
 
Risk Assessment 
 
Our audit approach is risk-based, whereby we assess risks for each identified objective.  These 
assessments include an assessment of inherent and control risks to determine a combined risk 
assessment.  Depending on the combined risk assessment, we perform substantive or analytical 
procedures, or a combination of both, to test the related objectives.  These assessments were made 
during the planning process and throughout the engagement. 
 
Understanding the Control Environment and Testing Key Controls 
 
We examined the School District’s internal controls related to the SPLOST program, focusing on 
formulating comments and suggestions for improving operations.  We used a discussion memorandum 
format to document the relevant accounting cycles and processes from start to finish.  We also 
completed questionnaires to further document an understanding of the School District’s internal 
controls over the expenditures of the SPLOST program.  Utilizing our understanding of the control 
environment, we tested certain internal controls to provide further support for the audit. 
 
Preparation of a Tailored Audit Program 
 
Based upon preliminary analytical review, control documentation and testing, audit programs were 
designed in order for conclusions to be reached for each audit objective. 
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Reporting 
 
At the conclusion of the performance audit, we prepared a preliminary report of findings and a written 
analysis of proposed recommendations in draft form.  This preliminary report and analysis was 
presented to the School District’s representative(s).  Upon completion of the presentation and review of 
the report and analysis by the School District’s representative(s), we provided a public report of the 
results of the annual performance audit.  
 

Audit Results 
 
Based on the results of our audit, we conclude that the Troup County School District’s SPLOST 
Program is operating in compliance with applicable laws and regulations, the referendum approved by 
Troup County voters, and industry best practices.  The following are the specific results of our audit: 
 
Objective #1: To determine whether the schedule of projects adheres to the approved resolution adopted 
by the Troup County Board of Education. 
 
Procedures:   We obtained a copy of the 2011 SPLOST Resolution as approved by the Board of 
Education of the School District and the voters of Troup County.  A sample size of sixty (60) was 
determined to be sufficient in order to test the transaction’s processing and compliance with the 
approved SPLOST resolution. We then conducted a disbursement test for disbursements made during 
the audit period to ensure that the projects for which expenditures were incurred were included in the 
approved resolution and supported by documentation such as a vendor invoice.  
 
Results:  Based on the results of our disbursement test, the expenditures tested were related to activities 
approved in the SPLOST resolutions. 
 

 
 
Objective #2:  To determine that the reporting effectiveness between the School District and the Board 
of Education communicates the status of capital outlay projects to ensure that legislative, regulatory, 
and organizational goals and objectives are achieved. 
 
Procedures: We discussed the policies and procedures for communication with the Board and 
management. Based on inquires, there is a communication process with the Board on the financial and 
construction status of projects, as well as notification to the general public of the progress.  
 
Results:  Based on the results of the inquiries made, the School District has an effective method in place 
to communicate with the Board and the general public in regard to the financial and construction status 
of each project to ensure that legislative, regulatory, and organizational goals and objectives are 
achieved.  We suggest the School District utilize a monthly agenda item at each Board meeting to 
inform the Board of the progress of the SPLOST projects. 
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Objective #3:  To determine the reliability of the monitoring function to verify that actual project 
expenditures are not exceeding budgeted amounts. 
 
Procedures:   We discussed the monitoring of expenditures versus budget with management. There are 
financial status reports maintained on construction projects and monitoring of budget to actual 
expenditures. The Architect and Director of Construction approve all requests for payment from the 
contractor. We reviewed disbursements as described in Objective #1 for the Director of Construction’s 
approval.   
 
Results:  Based on the results of inquiries made and review of the disbursements as part of our 
disbursement test, the School District has an adequate process in place to monitor expenditures to 
ensure that actual project expenditures do not exceed budgeted amounts. 
 

 
Objective #4:  To determine whether there is an effective means of monitoring program performance 
within a projected timeline, to evaluate the validity of expenditures, and to evaluate the timely 
completion of each capital project. 
 
Procedures:   We discussed the monitoring of projects with the Chief Financial Officer (“CFO”).  Per 
discussions held, the CFO is kept up to date of progress via pictures and reports. The CFO and the 
Architect monitor projects to ensure that invoices submitted for work completed are valid.  The CFO 
receives and examines monthly financial reports showing expenditures used to date.  These are also 
posted on the School District’s website for public view.  Additionally, we conducted a disbursement 
test, as described in Objective #1, to ensure that the Board has policies and procedures in place to 
ensure that expenditures are properly approved by an individual who reviews the work to verify that 
invoices submitted are valid in regard to work completed.   
 
Results:  Based on the results of inquiries made and review of the progress reports, the School District 
has an effective program in place to monitor program performance and to ensure the timely completion 
of each capital project within the projected timeline.  The School District does have policies and 
procedures in place to ensure that expenditures incurred and paid are valid expenditures of the SPLOST 
projects.   
 

 
Objective #5:  To determine the reliability, validity or relevance of financial analyses to verify that cash 
flows conform to forecasted projections by project and priority, and that intended economic results are 
accomplished. 
 
Procedures:   In order to determine the reliability, validity, and relevance of financial analyses prepared 
by various staff involved in the SPLOST Program, we inquired as to the procedures performed in regard 
to the financial analyses.  Per discussions with the CFO, cash flows and budget-to-actual status reports 
are prepared and sent to the Board.  The CFO uses the general ledger system to verify the collections 
and remittances made during the period for compilation into the cash flow and budget reports prepared 
for the Board. 
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Results:  Based on the results of inquiries made and review of cash flow and budget-to-actual status 
reports, the School District has an adequate process in place to monitor cash flows to ensure that 
financial analyses used for verifying that cash flows conform to forecasted projections by project and 
priority are reliable, valid, and relevant and that the intended economic results are accomplished. 
 

 
Objective #6: To determine whether effective procedures exist to verify that design and construction of 
capital projects adhere to applicable quality control standards. 
 
Procedures:  We discussed procedures in place to monitor the design and construction of capital 
projects with the construction consultant and CFO.  Per review of proposals submitted, the School 
District did pre-qualify architects for the project to ensure the architects used were familiar with 
standards and specifications necessary for schools.  Additionally, the School District and the architects 
work together to perform on-site visits to ensure that the construction adheres to the specifications for 
that project and that work performed is correct and of good quality.  They take pictures and send 
documents to the School District.  We conducted a disbursement test, as described in Objective #1, to 
ensure that the Board had policies and procedures in place to ensure that expenditures are properly 
approved by an individual who reviews the work on site to verify that invoices submitted are valid in 
regard to work completed.  
 
Results:  Based on the results of inquiries made and review of disbursements, the School District has 
implemented effective procedures to ensure proper monitoring and review of construction projects to 
verify that the design and construction of capital projects adhere to applicable quality control standards. 
 

 

Objective #7: To determine the effectiveness of financial controls in place to ensure that the receipt and 
disbursement of tax revenue funds are in compliance with applicable laws and regulations. 
 
Procedures:  We discussed financial controls in place with the accounting department.  The 
construction department has an approval process in place whereby all expenditures are verified (goods 
have been received and/or work has been completed) before an invoice is approved for payment. We 
obtained and reviewed the twelve (12) monthly financial reports submitted to the Board during the audit 
period. Included within the reporting package was a period to date and year-to-date summary of 
information, including receipts and disbursements.   Additionally, as described in Objective #1, we 
reviewed disbursements for proper approval and to verify that the expenditures were related to projects 
approved as per the SPLOST resolution.  
 
Results:  Based on the results of inquiries made and results of our disbursement test, the School District 
has effective financial controls in place to ensure that the receipt and disbursement of tax revenue funds 
are in compliance with applicable laws and regulations.  
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Objective #8: To determine whether the School District is following the Board approved procurement 
policies and procedures. 
 
Procedures:  In order to test the procurement practices of the SPLOST program, we obtained a copy of 
Board policy in regard to bids and procurements and held discussions with the CFO and documented 
our understanding of the process.  Per our discussions and review of the general ledger activity it was 
noted that one contract was let during the fiscal year.  We then reviewed the procurement process and 
related documents, denoting evidence that Board approved procurement policies and procedures were 
followed, for the contract procured on the projects. 
 
Results:  Per discussion and review of payments made during the fiscal year, one request for proposal 
was sent out in the current year. The School District is following the Board approved procurement 
policies and procedures. 
 

 
Closing 
 
This report is intended solely for the information and use of the Troup County Board of Education and 
its management and other officials, and is not intended to be and should not be used by anyone other 
than these specified parties.   
 

 
 

 
 
 

Atlanta, Georgia 
February 10, 2016 
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